US 41 Project : 2016 Construction Schedule

0 Brown County 2016 Construction Outlook
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Mainline I-41 March 2012 through December 2016

- Mainline segment under construction in 2016: Glory to 9th; Memorial to Lakeview

- Reconstruction of I-41 mainline and structures.

- The I-41 mainline will have two lanes of traffic in each direction with reduced shoulders
and lane widths, nighttime lane restrictions and/or ramp closures.

I-43 Interchange September 2013 through September 2016

Reconstruction and improvement of the system-to-system interchange.
The following ramps are CLOSED and will re-open in September 2016:
Southbound I-41 to southbound 1-43; northbound [-43 to southbound [-41.

Intermittent nighttime lane and ramp closures will occur throughout 2016.

Velp Avenue Interchange
February 2015 through October 2016 (Preliminary work began in 2013)

- Reconstruction of the Velp Avenue interchange.

- The southbound I-41 exit ramp to Velp Avenue is CLOSED and will re-open in October
2016.

- The Velp Avenue interchange, including the intersection of Velp Avenue and Memorial
Drive, will CLOSE for 60 days between August-October 2016.

- Intermittent lane and nighttime ramp closures will occur throughout 2016.

Lombardi Avenue Morris Avenue Cormier Road Parkview Road Glory Road August
2013 through fall 2016

- Reconstruction of the I-41 bridges over these local roads.

- Cormier Road and Parkview Road will CLOSE for 14 days in 2016 under I-41 to
reconstruct local roadways.

- Morris Avenue will CLOSE for 7 days and Glory Road will CLOSE for 10 days.

- Morris and Cormier will not be closed concurrently. Shoulder closures intermittent in 2016
on all local streets. Lane restrictions may occur.

WIS 172 Ramps August 2013 through fall 2016

- Reconstruction of WIS 172 ramps and 1-41 bridges.
- The eastbound WIS 172 to southbound I-41 ramp will CLOSE for approximately
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- 30 days; the eastbound WIS 172 to northbound I-41 ramp will CLOSE for

- approximately 14 days; southbound I-41 to westbound WIS 172 ramp will

- CLOSE for 14 days. Intermittent nighttime lane and ramp closures will occur throughout
2016.

Waube Lane/Oneida Street Interchange
August 2013 through fall 2016

- Reconstruction of the I-41 bridges over Waube Lane/Oneida Street.

- Interchange and Waube Lane/Oneida Street will remain open during construction with
intermittent lane and ramp closures.

- The 1-41 northbound off-ramp to Oneida Street will close for approximately 14 days in
2016.
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